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INFORMATION PAPER

10 Aug 84

/5 0C6 C6 sev
SUBJECT: Project CENTER LANE 23 Auegv

ISSUE: Funding Requirements for 4th QTR FY84
and 1lst QTR FY85.

FACTS.

l. Project CENTER LANE received a budget of $325,000 for FY84,
Expenditures and committments through the 3rd QTR FY84 totaled
approximately $106,500. The estimated budget for the remaining
4th QTR FY84 is $50,000, Expenditures, committments, and
estimates were derived using actual and anticipated civilian
salaries, TDY expenses, rental fees, contractual fees, costs of
supplies and services. Approximately §$168,500 remains
uncommitted for the remainder of FY84.

2. Estimated expenses for the l1st QTR FY85, projecting like
expenses from the 4th QTR FY84, is $55,000.
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